Monthly Status Report for March 2006

Fire Station 10 Project

Hoffman Construction bid and awarded subcontracts for site shoring in December 2005
and site work and contaminated soils removal in February 2006. Hoffman plans to
award subcontracts for structural steel, mechanical, electrical and plumbing and
concrete later this month. The final bid packages will be advertised this month, with
awards planned for May 2006.

Emergency Power Supply

Installation of the generator at the Delridge Community Center is complete. The Parks
Department hopes to install one generator a week, and met recently with the School
District to obtain approval for placing the generator at Rainier Beach Community Center.

Emergency Supplies Caches

City staff plans to go out to bid for the cache buildings in approximately three weeks.
We have determined we will be able to use an existing City vendor to procure most of
the supplies for the caches.

Small Fireboat

The engines and transmission have been installed. The naval architect and Fire
Department boat engineer flew back to Ontario on April 10 to monitor installation and
alignment of machinery. The boat should still be delivered in late May.

Large Fireboat
Construction is proceeding on schedule. The double bottom hull was flipped over late
last month, all equipment has been ordered, and construction is 30 percent complete.

Neighborhood Station Program (Fire Stations 2, 17, 28, and 31)

Staff is currently in contract negotiations with the four design teams chosen for these
projects and expects to finalize contracts later this month. The design teams are Arai
Jackson (Fire Station 2); Bassetti Architects (Fire Station 17); Schreiber, Starling, and
Lane (Fire Station 28); and Snyder, Hartung, Kane, and Strauss (Fire Station 31).
Project managers are scheduling get-to-know-the-station visits — including ride-alongs —
to their respective stations, which will give them a better understanding and appreciation
of the operations and needs of each station.




